

STEP		TIMEFRAME/DEADLINE
0	Consultation on GSF purposes, principles and structure	January 31 <sup>st</sup> , 2011 — deadline for answers to the Electronic Consultation. Working group meetings in February.
1	Find agreement on GSF purposes, basic principles and structure, taking into account existing frameworks.	March, 31 <sup>st</sup> , 2011 – Agreement reached in CFS working group and endorsed by CFS Bureau.
2	Development of GSF Annotated Outline by task team of Secretariat/AG with inputs by HLPE StC.	March 31 <sup>st</sup> — May, 31 <sup>st</sup> 2011
3	Translation of GSF Annotated Outline in all FAO languages	May 31 <sup>st</sup> — July 15 <sup>th</sup> , 2011
4	Extended and inclusive electronic consultation process is opened which should involve the broad constituencies of the CFS at national, regional and global levels. Led by CFS Secretariat with support of AG.	Start July, 15 <sup>st</sup> , 2011, deadline October, 16, 2011
5	Presentation to the CFS Plenary of the state of GSF elaboration, including the GSF Annotated Outline and results of ongoing electronic consultations. Conclusions are noted, including any specific recommendation.	37 <sup>th</sup> Session of the CFS, 17-21 <sup>th</sup> October 2011
6	Development of GSF Draft One by task team of Secretariat/AG, with inputs by HLPE StC, taking into account CFS decisions and recommendations from HLPE reports to the CFS when appropriate.	November 21 <sup>st</sup> 2011 — Deadline December 21 <sup>st</sup> , 2012

<b>7</b>	Translation of CFS Draft One in all FAO languages	Deadline January 15th, 2012
<b>8</b>	Consultation on GSF Draft One in all Regional Conferences	Africa Regional Conference January 30 <sup>th</sup> – February 3 <sup>rd</sup>
		Near East Regional Conference February 26 <sup>th</sup> — March 1 <sup>st</sup> 2012
		Asia Pacific Regional Conference March 12 <sup>th</sup> – 16 <sup>th</sup>
		Latin America and Caribbean Regional Conference March 26 <sup>th</sup> - 30 <sup>th</sup>
		Europe Regional Conference April 16-20 <sup>th</sup>
<b>9</b>	Submission of the GSF Draft One for electronic review	February 1 <sup>st</sup> to April 20 <sup>th</sup>
		<ul style="list-style-type: none"> <li>- One day Rome briefing to Member States and stakeholders</li> <li>- E-consultation on dedicated website, also supporting consultations taking place in Regional Conferences</li> </ul>
<b>10</b>	Production of an informed GSF Draft Two in all FAO languages by CFS Secretariat.	April 21 <sup>st</sup> – June 14 <sup>th</sup> 2012
<b>11</b>	Revision of GSF Draft Two in an intergovernmental CFS open ended working group	June 14 <sup>th</sup> Submission of the Draft Two GSF to the CFS open-ended working group – Briefing in Rome.
		June 14 <sup>th</sup> – July 12 <sup>th</sup> – Regional and stakeholder reviews
		July 12 – 14 <sup>th</sup> CFS led plenary review and finalization of GSF text

<b>12</b>	GSF Final Draft finalization and translation in all FAO languages	July 15 <sup>th</sup> – 31 <sup>st</sup> 2012
<b>13</b>	Submission of the GSF Final Draft in all FAO languages for the consideration of the 37th session of CFS.	July 31 <sup>st</sup> 2012
<b>14</b>	Approval of the First version of the GSF by the 38 <sup>th</sup> Session of the CFS	October 2012